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Status

Design:

• All components modeled in Pro/Engineer, integrated into the assembly 
model

• Drawings completed for Coil Assembly

• Drawings need to be completed for Yoke Assembly, Leads, tooling, etc.

Assembly:

• Coil bobbins machined

• Coils wound & temporarily clamped
– Testing (LN2 cold dunk) to be completed ~ end of October

• Remaining parts need to be machined

• Final assembly needs to be completed
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(Best-case scenario) Schedule

NOTE: Dates revised after meeting, to reflect return of hardware from TJNL in 11/07
Design:
• Minor design changes (yoke mount to flange maybe, etc. but NO coil changes per RG)
• ~ 25-50 drawings needed → ~ 12-14 weeks Feb-07

• Model / draw shipping tooling → ~ 1 month Dec-06

Assembly:
• Build shipping fixture ~ 1 months Oct-07
• Make / buy parts ~ 4 months Jan-08
• Assemble components & Install

– Install shipping tooling onto coils Nov-07
– Ship to TJNL Dec-07
– Fabricate lead assemblies ~ 2 weeks Feb-08
– Attach leads to coils, install yokes ~ 2 weeks Mar-08
– Complete installation w/AES, test ~ 8 weeks? May-08


